



*Florida Department of Transportation*

RICK SCOTT  
GOVERNOR

801 N Broadway Ave  
Bartow FL 33830

ANANTH PRASAD, P.E.  
SECRETARY

December 29, 2017

Mr. Donald Scott, Executive Director  
Lee County Metropolitan Planning Organization  
P.O. Box 150045  
Cape Coral, FL 33915-0045

**RE: Request for Amendments to the Lee County Metropolitan Planning Organization’s FY 2017/18 – FY 2021/22 Transportation Improvement Program (TIP)**

Dear Mr. Scott:


This letter is a formal request for the Lee County Metropolitan Planning Organization (MPO) to approve the following amendment to the TIP at the January 19, 2018 MPO Board meeting. The scope of Financial Project Number (FPN) 431313-1 US 41 (SR45) from Winkler Avenue to SR 82 has been significantly changed due to the addition of Utility Work by Contractor’s Agreement (UWHCA) calling for inclusion of a contamination remediation phase. Local funding in the amount of \$3,168,000 from the City of Fort Myers was added to this project for the contamination remediation. The total funding for the construction phase of this project is outlined in the table below.

FPN Number	Federal Project Description	Phase Group	Amount	Funding Type	Fiscal Year	Comments
431313-1	US 41 (SR45) from Winkler Avenue to SR 82	Construction	\$7,645,060	DS	2018	Local funds (LF) for City of Fort Myers UWHCA for contamination remediation were added to this project.
			\$1,908,993	ACSA		
			\$4,568,189	HSP		
			\$205,400	DIH		
			\$3,168,000	LF		

Mr. Donald Scott  
December 29, 2017  
Page Two

If you have any questions, please feel free to contact me at (239) 225-1976. Your continued cooperation is greatly appreciated.

Sincerely,

A handwritten signature in black ink, appearing to read "D'Juan L. Harris". The signature is stylized with a large initial "D" and a long, sweeping horizontal line extending to the right.

D'Juan L. Harris  
Community Liaison

DLH:dlh

cc: Danielle Blackshear, FHWA  
Alex Gramovot, FDOT  
Denise Strickland, FDOT  
Bessie Reina, FDOT  
David Jones, FDOT